‘Washinglon State
Depariment of Transportation

Payment by Item with Remarks

Contract : 0081271-90, Snowshed To Keechelus Dam Phase 1c - Replace PS&E #: 10Y018
Repl Snowshed, Grading, Blasting, Drain- Age, Construct Bridges/Retaining Wallspave, Rock Slope Stabilization, Barrier, Guardrail, Rumble Strip, Pvmt Mrkg,Oth

Guy F. Atkinson Construction, Llc.

Award Date:08/19/2011

Substantial Completion Date:

Contract Item Number:
Item Description:

Execution Date:08/19/2011

Final Acceptance Date:

Contract Payment Analysis

182

Unit Of Measure Code:
PORTLAND CEMENT CONC. COMPLIANCE ADJUSTMENT Standard Iltem Number:

CALC
5638

Ledger Entry Number
003718
004699
005366
006468
007058
007482
182 - Total

Work Date

04/05/2015
01/05/2015
09/05/2016
01/05/2018
09/05/2018
10/05/2019

oup Numl|
01
01
01
01
01
01

FNR DATED 4/5/15
FNR DATED 1/5/15
FNR DATED 10/11/16
FNR DATED 1/10/18
FNR DATED 9/25/18
FNR DATED 10/5/19

Ledger Entry Remarks Estimate Nur Ledger Transaction Quantity Ledger Transaction Amount

43 0 $4,375.63
52 0 $24,424.37
60 0 ($1,356.27)
77 0 $113,402.40
84 0 $38,062.96
95 0 ($100,000.00)
0 $78,909.09

PCCP Mix Design Material Lots CPF Sample Size
CO_308M PCC Pavement - 5-05.3(4)A - 2018 1 0.98 618.50 ($2,146.57)
CO_GCC6SKEASTON PCC Pavement - 5-05.3(4)A - 2018 1 1.04 4239.00 $29,133.80
CO_GM6SKPAV PCC Pavement - 5-05.3(4)A - 2018 1 1.04 5946.00 $38,054.40
CO_GM6SKPAV PCC Pavement - 5-05.3(4)A - 2018 2 1.05 5096.32 $40,770.56
CO_GM6SKPAV PCC Pavement - 5-05.3(4)A - 2018 3 0.84 227314 ($58,192.38)
CO_GMCC6SK PCC Pavement - 5-05.3(4)A - 2018 1 1.01 5968.74 $10,258.47
CO_GMCC6SK2018 PCC Pavement - 5-05.3(4)A - 2018 1 1.00 7352.41 $0.00
CO_GMCC6SK2018 PCC Pavement - 5-05.3(4)A - 2018 2 1.03 3620.00 $17,877.73
CO_GMCC7SK2018 PCC Pavement - 5-05.3(4)A - 2018 1 0.96 882.71 ($5,777.87)
CO_GMCC7SK2019 PCC Pavement - 5-05.3(4)A - 2018 1 1.01 963.00 $1,540.80
Final PCCP Compliance Adjustment  $71,518.94

Prev Estimates $ 78,909.09

Grand total  $ (7,390.15)



